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CCR No. 96-0280A Logged Date 3 / 2 5 / 9 6 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class I I

Title (description)
Changes in RTM to correct RBR Requirement Discrepancies Found in IATO Internal Review

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change X Start New Baseline

Problem
Requirements referring to similar functionality were allocated to different releases.

Proposed Solution
Reassignment of requirement to correct release.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS x M&O

QA x Rel. A Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Rino Ciardo (Signed)  Rino Ciardo    3/18/96
Signature Date

Office FOS Office Manager
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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